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1888 Building Advisory Committee 
March 3, 2026 12:00 pm 

8 Conway Street, South Deerfield MA 01373   

  
 
 
 

Pursuant to a notice duly filed with the Town Clerk, a meeting of the Deerfield Municipal 1888 
Building Advisory Committee was held on March 3, 2026 12:00 pm at the Deerfield Municipal 
offices, Main Meeting Room, 8 Conway Street, South Deerfield, MA, Meeting was recorded by 
FCAT and/or Town of Deerfield Staff. This meeting was held in a Hybrid fashion with the 
opportunity both in person and remote participation in accordance with House Bill Number 58 
of the 193rd General Court, which extended the Governor’s March 12, 2020, Order Suspending 
Certain Provisions of the Open Meeting Law, M.G.L. c.30A § 20, until March 31, 2025.  

Board members present: Tim Hilchey; Julie Caswell; and Julie Chalfant. 

Also Present: Christopher Dunne, Town Administrator; Greg Snedeker, Assistant Town 
Administrator; Charles Roberts, Thom Barry, Kuhn Riddle Architects & Designers; Robert 
Todisco, P3 OPM; and other members of the public.  

1. Meeting Minutes 
a. February 3, 2026  

Motion to Approve the Minutes of December 12, 2025 – Hilchey 
Second: Harrington Hilchey – aye, Caswell – aye, Chalfant – aye, Harrington – aye (4-
0-0) 

2. Discuss Project Updates 
a. P3, Owner’s Project Manager/ Kuhn Riddle, Architect 

i. Construction Updates 
• Todesco provided updates on the construction progress, including framing, roof 

sheathing, and interior work on the new addition. The team is coordinating with 
Entree Technologies for data cabling and is evaluating proposals for AV 
technology, solar installation, and furniture from Lexington Group. While some 
details, such as fire protection and seismic bracing, are still being finalized, the 
project remains on schedule and within budget, with approximately $160,000 in 
committed change orders and a healthy contingency of over $1 million. 

ii. Budget Updates 
• The committee discussed the status of construction and budget, including plans 

for new furniture and the disposal of existing town hall furniture. Todesco 
explained that a $9,000 change order for elevator circuitry modifications was 
submitted and under review, with concerns about labor costs. Barry provided an 
update on the sprinkler system bracing, noting that the fire protection engineer's 
review was nearly complete, with pricing expected to be similar to the original 
$23,000 proposal. Roberts mentioned an additional cost of $7,000 for 
redesigning a separate office upstairs and indicated that construction costs 
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would increase due to new requirements like a fresh air grill and additional data 
ports. 

b. Town of Deerfield 
i. Review and Possibly Recommend Award for Main Meeting Room Audio-Visual (AV) 

Equipment Procurement 
Motion the 1888 Building Advisory Committee Recommend to the Selectboard Valley 
Communications be Awarded the Main Meeting Room Audio Visual Equipment 
Contract as the Lowest Responsive and Responsible Bidder Provided the Needed 
Supply in Accordance with MGL c. 30B– Hilchey 
Second: Chalfant Hilchey – aye, Chalfant – aye, Caswell - aye (3-0-0) 

 
ii. USDA Rural Development Reimbursement & Use of Federal Funding 
• The committee also discussed USDA reimbursement for the project, noting that with 

costs coming in under budget, they would explore opportunities to use remaining 
funds, and Chalfant requested an energy usage estimate for the building's HVAC and 
lighting systems for the next meeting. 

iii. Update on Solar on Rooftop Quotes 
Motion the 1888 Building Advisory Committee Recommend PV Squared Contract 
with WJ Mumford the General Contractor for Roof Top Solar on the Addition– 
Hilchey 
Second: Caswell Hilchey – aye, Chalfant – aye, Caswell - aye (3-0-0) 

 
iv. Other Updates 

3. Other project updates 
4. Next Meeting: TBD 
5. Adjourn 

Motion to Adjourn at 12:58 pm – Chalfant 
Second: Caswell Hilchey – aye, Chalfant – aye, Caswell - aye (3-0-0) 
 

*The matters listed are those reasonably anticipated by the Chair which may be discussed at 
the meeting. Not all items listed may in fact be discussed, and other items not listed may 
also be brought up for discussion to the extent permitted by law. 

Respectfully submitted, 

Alex Herchenreder 

Documents List:  1888 Building Advisory Committee Agenda, March 3, 2026 

 


